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C4GT, LLC CASE NO. PUE-2016-00104 ® 

For certification of an electric generating 
facility in Charles City County pursuant to 
§ 56-580 D of the Code of Virginia 

ORDER GRANTING EXTENSION 

On September 14, 2016, C4GT, LLC ("C4GT") filed with the State Corporation 

Commission ("Commission") an application for a certificate of public convenience and necessity 

("Certificate") to construct and operate a 1,060 megawatt generating facility in Charles City 

County, Virginia ("Facility").1 C4GT filed its application pursuant to § 56-580 D of the Code of 

Virginia and the Commission's Filing Requirements in Support of Applications for Authority to 

Construct and Operate an Electric Generating Facility.2 

The Commission issued a Certificate to C4GT through its Final Order issued May 3, 

2017. The Final Order granted the Certificate subject to certain findings and requirements, 

including the following Sunset Provision: 

As a requirement of our approval herein, we find that the authority 
granted by this Final Order shall expire two (2) years from the date 
hereof if construction of the Facility has not commenced, though 
C4GT subsequently may petition the Commission for an extension 
of this sunset provision for good cause shown. 

1 C4GT identifies 1,060 megawatts as the net nominal generating capacity of the proposed Facility at 950F ambient 

temperature. Ex. 1 (Application) at 5. 

2 20 VAC 5-302-10 et seq. 



the Facility by that date. 

As such, C4GT,s Certificate expires May 3, 2019, if C4GT has not commenced construction of 
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t/l On March 1, 2019, C4GT filed a Petition to Extend Sunset Provision ("Petition"). The 

Petition seeks approval of a two-year extension of the Sunset Provision such that the authority 

granted by the Final Order expires on May 3, 2021, or four, rather than two, years from the date 

of the Final Order, if C4GT has not commenced construction of the Facility by such date. 

In support of its Petition, C4GT cites an unexpected change in the market for additional 

electric generating capacity that caused C4GT to delay construction of the Facility.3 

Notwithstanding, C4GT states that it has launched a comprehensive effort to finalize financing 

for the Facility, with a projected financial close or completion date expected by the latter part of 

2019.4 C4GT further represents that while it delayed construction of the Facility, C4GT believes 

the Facility is still viable and has proceeded with obtaining the approvals needed for the 

Facility.5 C4GT asserts in support of its Petition that the relief requested therein - a total sunset 

provision of four years from the date of the Final Order - also is consistent with recent 

Commission orders that have granted approval and certificates of public convenience and 

necessity to build and operate electric generating facilities subject to five-year sunset provisions.6 

NOW THE COMMISSION, having considered this matter, is of the opinion and finds 

that this case should be re-opened, for the limited purpose of addressing the Petition, and C4GT's 

3 Petition at 2-3, 7. 

4 Id at 3. 

5 Id at 3-6, 7. 

6 Id at 6-7. 
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in this proceeding is revised as follows: 

Petition should be granted. The Sunset Provision of the Commission's May 3, 2017 Final Order 

Sunset Provision 
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As a requirement of our approval herein, we find that the authority 
granted by this Final Order shall expire May 3, 2021, if 
construction of the Facility has not commenced, though C4GT 
subsequently may petition the Commission for an extension of this 
sunset provision for good cause shown. 

Accordingly, IT IS ORDERED THAT: 

(1) This case is re-opened for the limited purpose of addressing C4GTls Petition. 

(2) C4GT's Petition is granted. The Sunset Provision of the Commission's May 3, 2017 

Final Order in this proceeding is revised as set forth herein. 

(3) The Commission's May 3, 2017 Final Order in all other respects shall remain the 

(4) This case is dismissed. 

AN ATTESTED COPY hereof shall be sent by the Clerk of the Commission to: 

Robert D. Perrow, Esquire, and Paul G. Saunders, II, Esquire, Williams Mullen, 200 South 10th 

Street, 16th Floor, Richmond, Virginia 23218-1320; Robert F. Riley, Esquire, Williams Mullen, 

1666 K Street NW, Suite 1200, Washington D.C. 20006; and Evan D. Johns, Appalachian 

Mountain Advocates, 415 Seventh Street Northeast, Charlottesville, Virginia 22902. A copy 

also shall be delivered to the Commission's Office of General Counsel and Divisions of Public 

Utility Regulation and Utility Accounting and Finance. 

same. 
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