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Summary of the Direct Testimony of Maximilian Chang

Outside of the Coastal Virginia Offshore Wind (CVOW) pilot project of 12 MW, 
Dominion’s project team appears to have limited direct offshore wind project experience 
that would demonstrate Dominion’s ability to execute the completion of the offshore 
wind project on time and within budget.

Under the Virginia Clean Economic Act (VCEA), Dominion does not appear to be 
required to adhere to a specific cost cap for the proposed project if it is approved. Mr. 
Chang recommends that the Commission impose a capital cost cap for the project set at 
Dominion’s application that excludes the $500 million for financial hedges and 
contingency. Should the project’s capital costs increase beyond the $9.8 billion 
forecasted by Dominion, the Commission should set clear guidance that Dominion would 
be at risk for the recovery of excess costs.

Finally, Mr. Chang recommends that the Commission conduct an assessment to evaluate 
if the current utility-owned model for the CVOW is the most appropriate mechanism for 
the second 2,600 MW of offshore wind for Virginia as outlined in the VCEA legislation. 
As part of this assessment, the Commission may consider other forms of offshore wind 
procurement including but not limited to power purchase agreements and/or offshore 
renewable energy credits.

Clean Virginia Witness Maximilian Chang provides an overview of Dominion's proposal 
to construct, own, and operate an offshore wind farm consisting of 176 14.7 megawatt 
(M W) wind turbines located in a federal lease area approximately 27 statute miles off the 
coast of Virginia Beach, Virginia. When completed, the project will be one of, if not the, 
largest offshore wind farms in the United States.

Given the complexity, scale, and inexperience with offshore wind projects, the 
Commission should require Dominion to provide regular reports and meetings to update 
the progress of the project, including critical path items and cost overruns/underruns. As 
part of the regular project updates, the Commission should also require Dominion to hire 
an independent monitor to provide additional oversight to the project.
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1 also recommend that the Commission require Dominion to provide regular 

project status reports that should, at a minimum, identify critical path items that 

could delay the project and identity project spending and costs that could result in 

project overruns. The project status reporting should be a component of

Dominion’s annual Rider Offshore Wind proceeding for the proposed Coastal 

Virginia Offshore Wind (CVOW) project.

Please summarize your primary recommendations.

I recommend that the Commission impose a project capital cost cap set at 

Dominion’s publicly stated project capital cost of $9.8 billion. I note that

Dominion’s project cost of $9.8 billion already includes contingency amounts of 

$500 million for currency hedges and project costs.

Please summarize your primary conclusions.

My primary conclusion is that, if approved. Dominion Energy Virginia 

(“Dominion” or the “Company) would be constructing, to date, the largest offshore 

wind farm off the Eastern Seaboard. Unlike other projects along the Eastern 

Seaboard, Dominion’s project would be (1) the first utility-owned offshore wind 

project and (2) managed by a project team with offshore wind development 

expertise limited to the recently completed coastal Virginia offshore wind pilot 

project.

Finally, I recommend that the Commission conduct an assessment to evaluate if 

the current utility-owned model for the CVOW is the most appropriate 

mechanism for the second 2,600 megawatts (MW) of offshore wind for Virginia 

as outlined in the Virginia Clean Economic Act (VCEA) legislation. As part of 

this assessment, the Commission may consider other forms of offshore wind 

Direct Testimony of Maximilian Chang Page 1
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Direct Testimony of Maximilian Chang Pagel

procurement, including but not limited to power purchase agreements and/or 

offshore renewable energy credits.

Please describe Synapse Energy Economics.

Synapse is a research and consulting firm specializing in energy and

environmental issues, including electric generation, transmission and distribution 

system reliability, ratemaking and rate design, electric industry restructuring and 

market power, electricity market prices, stranded costs, efficiency, renewable 

energy, environmental quality, and nuclear power.

Please summarize your work experience and educational background.

My experience is summarized in my resume, which is attached as Attachment 

MPC 1. I am an environmental engineer and energy economics analyst who has 

analyzed energy industry issues for 13 years. 1 have provided testimony or testified 

before the public utility commissions of Delaware, District of Columbia, Hawaii, 

Illinois, Kansas, Maine, Maryland, Massachusetts, New Jersey, New Hampshire, 

and Vermont. In my current position at Synapse Energy Economics, 1 focus on 

economic and technical analysis of many aspects of the electric power industry,

Please state your name, business address, and position.

My name is Maximilian Chang. I am a Principal Associate with Synapse Energy

Economics, Lnc., an energy consulting company located at 485 Massachusetts 

Avenue #3, Cambridge, Massachusetts.

Q.

A.

Synapse’s clients include state consumer advocates, public utilities commission 

staff, attorneys general, environmental organizations, federal government 

agencies, and utilities.
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Please describe your understanding of the Coastal Virginia Offshore Wind

Application

On whose behalf are you testifying in this case? 

I am testifying on behalf of Clean Virginia.

6
7

Have you testified previously before the State Corporation Commission of 
Virginia?

On November 5, 2021, Dominion Energy Virginia filed a petition before the 

Commission to seek approval for the construction of the CVOW Commercial

including: (1) utility reliability performance and distribution investments, (2) 

nuclear power, (3) wholesale and retail electricity markets, (4) energy efficiency 

and demand response alternatives, and (5) offshore wind.

What is the purpose of your testimony in this proceeding?

The purpose of my testimony is to present information about Dominion’s proposed 

CVOW project, Dominion’s experience in managing what will be the largest 

offshore wind project in the United States, and my recommendations that would 

help the Commission maintain appropriate oversight to mitigate cost overruns that 

would be borne by ratepayers. That 1 do not testify on other matters within the 

Petition does not mean that I necessarily agree with Dominion’s position.
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Dominion Energy Virginia. 2021. Application, Direct Testimony, Appendices, and Schedules of Virginia 
Electric Power Company for approval and certification of the Coastal Virginia Offshore Wind 
Commercial Project and Rider Offshore Wind. Available at: https://coastalvawind.com/resources/ 
pdf7public-application-volume-01-2021-cvow.pdf.

2 Application. Page 4.

Project.1 Dominion proposes to install 176 wind turbines in its federal lease area 

located 27 statute miles off the coast of Virginia Beach, Virginia. Each turbine 

would be 14.7 MW. The proposed wind farm would have a total capacity of 2,587 

MW. Dominion anticipates that the project will produce approximately 9,500 

gigawatt-hours (GWh) of energy annually.2 The following figure shows the 

approximate location and layout of the project.

y-i
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10 Company has announced that the turbines will be Siemens Gamesa SG 14-222

Direct Drive offshore wind turbines. Dominion has also indicated that the Harper

3 Application Volume 1. Pages 5 and 6.

Direct Testimony of Maximilian Chang Page 5

1
2

The Company states that it anticipates starting construction at the end of 2023 

and expects the wind farm to be operational and online by the end of 2026.3 The

Figure 1: Map of Proposed Commercial Coastal Virginia Offshore Wind 
Project

4
5
6
7

Source: Tetra Tech Inc. “Construction and Operations Plan; Coastal Virginia Offshore Wind Commercial 

Project" Submitted to the Bureau of Ocean Energy Management by Dominion Energy Virginia 

(Oct. 29, 2021). Available at: https://www.boem.gov/sites/default/fles/documents/renewable-energy/state- 

activities/Public-Exec-Summary-TOC.pdf
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11
12

eg

How does the proposed project compare to other existing and planned offshore 
wind projects in the United States?

Dominion anticipates that the total project capital costs are expected to be 

approximately $9.8 billion. I note that the $9.8 billion only represents the capital 

cost of the project and does not reflect Dominion’s return on its proposed capital 

investment. Dominion budgeted $7.8 billion for offshore work, and $1.5 billion 

for onshore work. The $9.8 billion also includes approximately $500 million 

reserved for contingency and hedging allowance.5 Dominion states that the 

project’s total levelized cost of energy (LCOE) is expected to be $73/MWh in

2018 dollars.

Switching Station at the Naval Air Station Oceana will be the point of 

interconnection, connecting the project to the PJM electric transmission grid.4

Based on the petition, Dominion’s CVOW project will be 2,567 MW, making the 

project the largest offshore wind farm phase in the United States. Other wind fanns 

may be larger in aggregate, but these are being built in phases. To highlight this 

point, I have made a table (below) summarizing known offshore wind projects in 

various stages of development and/or approval along the Eastern Seaboard based 

on information collected by the U.S. Department of Energy’s 2021 Offshore Wind 

Market Report, Table 7. In addition, my table also incorporates projects approved 

after the publication of the report. These include Momentum Wind and Skipjack

4 Siemens Gamesa, “Unmatched in the U.S.: Siemens Gamesa SG 14-222 DD offshore wind turbines to
power 2.6-GW Dominion Energy project,” news release, May 26, 2020. Available at: 
https://www.siemensgamesa.com/en-int/newsroom/2020/05/200526-siemens-gamesa-dominion- 
energy-usa-project.

5 Direct Testimony of Mark Mitchell. November 5, 2021. Page 6, lines 17 and 18. Available at:
https://scc.virginia.gov/docketsearch/DOCS/5vn%40011.PDF.
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6 Maryland Public Service Commission. Skipjack Offshore Energy, LLC and US Wind, Inc’s Offshore 
Wind Applications under Clean Energy Jobs Actof2019. Case No. 9666, Order No. 90011, 
December 17,2021. Available at:
https://webapp.psc.state md.us/newIntranet/Casenum/NewIndex3_VOpenFile.cfm?FilePath=//Col
dfusion/Casenum79600-9699/9666/l 02.pdf

2.1, two projects approved by the Maryland Public Service Commission in

December 2021.6
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1 Table 1 Summary of Announced and Approved Offshore US Wind Projects

ProjectName

22

*
*

Dominion Energy 2,587 176 VA 2026

Dominion Energy 12 2 VA 2021

2

3 Source: U.S. Department of Energy. Ojfshore Wind Market Report: 2021. Available at:

4 httos:/A\nvyv.energv.gov/sites/default/riles/2021-08/Oflshore%20Wind%20Market%

5 20ReDort%202021%20Edition Final.pdf.

6 As shown above, the proposed CVOW is the single largest project shown in the

table. This would make the project twice as large as the second largest project,7

8 Empire Wind 2. I note that New York selected Empire Wind 2 (1,260 MW) and

9 Beacon Wind I (1,230 MW) that total to 2,490 MW in its competitive solicitation

Direct Testimony of Maximilian Chang Page 8

12__
1,230

1
82

Number 
of 

Turbines

30__
816
1,260
21___
248

5
54
84 
*

ME
NY

RJ
NY 
NY
OH
MD

2025
2025
2026
2024
2025 
2023 
2023 
2023
2026
2026
2023
2024
2023
2024

2023
2026

2016
2024
2026
2023
2025

27
27 
27 
10
60 
8
116
31
31

MA
MA 
MD 
NJ
CT 
RJ
CT 
CT
MD
MD
NY
NY 
MA 
MA

400 
404 
808.5 
1,100
804 
400 
200 
104 
120 
864 
130 
880
400 
400

Mayflower Wind
Mayflower Wind
MarWin 11_________
Ocean Wind_______
Park City Wind_____
Revolution Wind 
Revolution Wind 
Revolution Wind
Skipjack__________
Skipjack 2.1_______
South Fork________
Sunrise Wind______
Vineyard Wind 1 
Vineyard Wind 1 
Coastal Virginia 
Offshore Wind 
Commercial_______
Coastal Virginia 
Offshore Wind- Pilot

Devcloper/Owner
University of Maine/ 
RWE/Mitsubishi
Equinor and BP_____
Deepwater Wind 
(Orsted)____________
Equinor and BP_____
Equinor and BP_____
LEEDCo/Fred Olsen 
US Wind___________
Energias de Portugal 
Renovaeis/Shell 
Shell/Atkins/Ocergy
US Wind___________
Orsted and PSEG 
CfP and Avangrid 
Orsted and Eversource 
Orsted and Eversource 
Orsted and Evcrsource
Orsted_____________
Orsted_____________
Orsted and Eversource 
Orsted and Eversource 
C1P and Avangrid 
CIP and Avangrid

55
92
*

Offtake
State

Contract
Type

Expected
Online
Date

Size
(MW)

Aqua Ventus I 
Beacon Wind 1 
Block Island Wind 
Farm___________
Empire Wind 1 
Empire Wind 2 
Icebreaker_______
MarWin

PPA
NY O REC

PPA
PPA 
MDOREC
NJ OREC 
PPA 
PPA 
PPA 
PPA
MDOREC 
MDOREC
PPA
NY OREC 
PPA
PPA

Utility'
Owned
Utility 
Owned

PPA 
NY OREC 
NY OREC 
PPA
MD OREC

G
G5
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Table 2 below provides a comparison of the pilot and commercial CVOW 

projects across selected project elements. The table shows that while some

7 https.7/www.nyserdany.gov/All-Programs/Offshore-Wind/Focus-Areas/Offshore-Wind-
Sol icitations/2020-Solicitation

Orsted. 2021. “Hornsea One and Two.” Available at: https://homseaproiects.co.uk/hornsea-proiect-two,

Please describe your understanding of the CVOW Pilot

Dominion and its partner Orsted completed the CVOW Pilot in October 2020. 

The pilot project consists of two 6 MW turbines for a total capacity of 12 MW. 

The pilot project is also located approximately 27 miles off the coast of Virginia 

Beach.9 The Company budgeted the pilot project to cost $300 million, excluding 

financing cost.10 The Company indicated that the actual cost of the project was 

$295 million."

I also note that Dominion’s CVOW pilot and proposed CVOW are also the only 

utility-owned offshore wind projects. In other states, offshore wind developers 

either directly or jointly own the offshore wind projects and are paid through a state­

specific Ocean Renewable Energy Credit or power-purchase agreement.

9 Dominion Energy. 20201. “Coastal Virginia Offshore Wind.” Projects & Facilities. Available at:
https://www.doniinionenergv.com/cvow.

10 Commonwealth of Virginia State Corporation Commission. 2018. Final Order regarding Case No. PUR-
2018-00121. Available at: https://scc.virginia.gov/docketsearch/DOCS/4c%24z01 l.PDF. 

" AG 3-44

process.7 If completed, the proposed CVOW project would also be one of the 

largest offshore wind farms in the world. For example, the proposed CVOW 

capacity would exceed that of Hornsea One, one largest offshore wind farm in 

service (1.2 GW), and Hornsea Two (1.3 GW), both located in the United 

Kingdom.8
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elements are similar, other elements are new to the CVOW project, and that the1

scale of the CVOW project relative to the pilot is different.2

3 Table 2: Comparison of the Pilot and Proposed CVOW

4 Sources: Cl72-1, Cl'’2-4,. CV2-7, AG 3-44, CV2-10, Application Page II

5

6

between the pilot project and the CVOW project are very different, as shown in7

8 Table 2 above. First, the cost of the CVOW project relative to the pilot is very

different. The Company estimated that the pilot project would cost $294 million,9

10 the proposed CVOW is 33 times more expensive than the pilot project.

Page 10

12 The projected CVOW project costs include financing/hedging costs of $500 million
13 The Pilot CVOW did not include construction of any offshore substation but did include the construction

of an offshore inter-array cable connecting the two 6 MW turbines, and an export cable connecting 
the project to the Virginia State Military Reservation.

14 Direct Testimony of Mark D. Mitchell. Page 9, line 8._____

Direct Testimony of Maximilian Chang

Dominion claims that the pilot project has provided “invaluable” experience as it 

embarks on the much larger CVOW project.14 However, the scale and magnitude

Project Element

Project Size (MW)

ii of Turbines

Turbine Size (MW)

Turbine Model

Estimated Capital Cost ($, million)12

Onshore Substation

Offshore Substation13

Cable Work

Offshore Substation Count

Transmission Interconnection

Offshore Export Cable Line Counts

Pilot

72
2

6

SWT-6.0- 154 

$294

Ves

No
YZs 

0 

No

1

Commercial

2,587 

"176 

TTt

SO 14-222 

$9,800

Yes
Y^ 

2/3

Yes

9

U3

'T
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2

3 Figure 1. Scaled Representation of CVOW Turbine Spacing

4

10 The figure shows that each of these turbines are large, and that installation of 176

turbines will require project management experience.

12 4. DOMINION’S OFFSHORE WIND PROJECT EXPERIENCE

Q.

15 A. As detailed in previous sections, Dominion is planning to build what would be the

16 largest offshore wind project in the United States. Dominion is planning to scale

17 from its 12 MW pilot project (two turbines) to 2,587 MW (176 turbines). I am

Direct Testimony of Maximilian Chang Page 11

4,fr47 leui (0 75 nm) buftxeeji turt-ntj'j
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15 Tetra Tech, Inc. Construction and Operations Plan Coastal Virginia Offshore Wind Commercial Project. 
June 29, 2021. Prepared for Dominion Energy, Inc. and submitted to the Bureau of Ocean Energy 
Management. Available at httDs://www.boem.gov/sites/default/files/documents/renewable- 
energy/state-activities/CVOW-Commercial-COP-Sections-1-3.pdf.

5
6
7
8
9

13
14

Please summarize your findings regarding Dominion team’s offshore wind 
experience.

Tetra Tech, Inc. Construction and Operations Plan Coastal Virginia Offshore Wind Commercial Project June

29, 2021. Prepared for Dominion Energy, Inc. and submitted to the Bureau of Ocean Energy Management. 

Figure 2-1.1. Available at https./Avwyv.boem.gov/sites/default/flles/documents/renewable-energti/state-  

activities/C VOlV-Commercial-COP-Sections-l-3.pdf.

'V'

The scale of Dominion’s proposed turbines is presented in the following figure 

taken from Dominion’s Construction and Operations Plan (COP).15
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Page 12

President of Offshore Wind Joshua Bennett as project team leads for the proposed

CVOW project.

concerned that Dominion’s project team has limited direct offshore wind project 

experience outside of the CVOW pilot project to execute the completion of the 

project on time and within budget. While Dominion has identified Ramboll Group 

A/S (Ramboll) and Merkur Offshore (Merkur) as project partners, it is unclear 

[Begin Sensitive]

[End Extraordinarily Sensitive] of the work based on my

review of the current contracts provided by Dominion.

As noted by in his Direct Testimony, Mr. Mitchell’s background is in electrical 

engineering in Virginia and Pennsylvania.16 Mr. Mitchell joined Dominion in 2000 

as a project manager and has since overseen installation of new generating 

resources for the Dominion fleet including gas and hybrid coal-biofuel power 

plants, as well as solar projects. Mr. Mitchell also oversaw the engineering and 

construction of, and is currently responsible for the ongoing operations of, the 

CVOW pilot project.17 Outside of the pilot project, Mr. Mitchell does not claim to 

have any direct offshore wind experience or any onshore wind experience. Mr. 

Mitchell does have experience with Dominion’s Mount Storm and Fowler Ridge 

onshore wind projects.18

As noted by in his Direct Testimony, Mr. Bennett’s background is also in electrical 

engineering, and he has been similarly responsible for engineering, outage

Has Dominion identified key personnel associated with the proposed project?

Yes. Dominion has identified Senior Vice President Mark Mitchell and Vice

16 Direct Testimony of Mark D. Mitchell. Appendix A.
17 CV 3-2
18 CV 3-2______________________________________

Direct Testimony of Maximilian Chang
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Page 13

The lack of experience in offshore wind other than the single pilot project does not 

doom the CVOW to failure, but it should raise concerns that proper and transparent 

project management will need to be in place to ensure that the project is completed 

on-time and within budget.

management, capital projects, regulatory compliance, and renewable operations 

across a variety of power plants across Dominion’s fleet.19 Outside of the pilot 

project, Mr. Bennett does not claim to have any direct offshore wind experience or 

any onshore wind experience. Mr. Bennett also has experience with Dominion’s 

Mount Storm and Fowler Ridge onshore wind projects.20

[End Extraordinarily Sensitive] While the scope of work includes 

[Begin Sensitive]

Has Dominion retained project engineering firm?

Yes. Dominion has contracted Ramboll, a Danish consulting engineering firm, to 

be the project’s owner engineer.21 It appears that Ramboll’s projects include 

designing offshore wind substations and turbine foundations, as well as completing 

environmental and maritime studies for the 300 MW Anholt Offshore Wind Farm 

in Denmark.22 It appears that Ramboll has also led the design process in the 400 

MW SPIC Binhai North Phase 2 Offshore Wind Farm in China.23 24

19 Direct Testimony of Joshua Bennett. Appendix A.
20 CV 3-3
21 Direct Testimony of Mark D. Mitchell. Page 18, line 6.
22 Ramboll Group. “Anholt Offshore Wind Farm - Denmark’s largest offshore wind farm.” Projects.

Available at: httpsi/Zramboll.com/proiects/re/anholt-offshore-wind-farm.
23 Ramboll Group. “SPIC Binhai North H2 Offshore Wind Farm.” Projects.

https://ramboll.com/proiects/re/danish-engineers-enter-the-chinese-market-for-offshore-wind.
24 AG 3-48 Attachment 2.______________

Direct Testimony of Maximilian Chang
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19
20

[End Extraordinarily Sensitive] that would extend to subsequent 

sequencing of the CVOW project.

What is your recommendation for the Commission to address Dominion’s 
offshore wind project management experience?

As I will describe later in my testimony, I recommend that the Commission

require Dominion to provide regular and comprehensive project status updates to

I note that Dominion’s contract with Ramboll appears to end [Begin 

Extraordinarily Sensitive] [End Extraordinarily

Sensitive] the 2023 construction start.25 If that is case, then Dominion maybe have 

limited outside engineering knowledge available to the project team during the 

installation phase.

25 AG 3-48. Attachment 2 Page 12.
26 Direct Testimony of Mitchell. Page 18, line 11.
27 https://www.merkur-offshore.com/company-2/
28 AG 3-48, Attachment 3. Page 6.
29 CV3-I6.

'gai

Ci

&

Has Dominion retained other partners?

Yes. Dominion has also contracted Merkur Offshore Wind as its strategic advisor.26 

Merkur Offshore is the developer of the Merkur Offshore Wind Farm, consisting 

of 66 6-MW GE Haliade X turbines located in the German Economic Exclusion 

zone in the North Sea.27 I note that Dominion’s contract with Merkur appears to 

[Begin Extraordinarily Sensitive] [End

Extraordinarily Sensitive].28 However, the Company states that it “holds periodic 

coordination meetings with Ramboll and Merkur to ensure that scopes are defined 

and are not overlapping.”29
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the Commission throughout the permitting, design, procurement, installation, and 

operation phases of the project should the Commission approve the petition. In 

addition, Dominion should identify the extent, scope, and duration of the work 

that outside firms who will assist the Company will perform during all phases of 

the project.

the project's projected total levelized cost of energy, including any tax 
credit, on a cost per megawatt hour basis, inclusive of the costs of 
transmission and distribution facilities associated with the facility's 
interconnection, does not exceed 1.4 times the comparable cost, on an 
unweighted average basis, of a conventional simple cycle combustion 
turbine generating facility as estimated by the U.S. Energy Information 
Administration in its Annual Energy Outlook 201930

Please summarize your concerns regarding cost containment measures to 
protect ratepayers.

I have concerns that the VCEA does not require Dominion to adhere to a specific 

cost cap for the proposed project if it is approved. I recommend that the

Commission impose a capital cost cap for the project set at Dominion’s 

application that excludes the $500 million for financial hedges and contingency.

Should capital costs for the proposed project increase beyond the $9.8 billion 

forecasted by Dominion, the Commission should set clear guidance that

Dominion would be at risk for recovery of excess costs.

Is there cost cap set forth in the VCEA? 

Yes, the VCEA states that:
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In its Petition, Dominion states that this levelized cost of energy (LCOE) 

threshold is $125/MWh (2018$).31 Dominion states that its proposed CVOW 

project has a LCOE of $73/MWh (2018$).32 I understand that other parties may 

opine about the reasonableness of Dominion’s LCOE calculations.

What are your concerns about actual costs exceeding projected costs? 

My concern about the lack of a cost cap for the project, if approved, is that 

Dominion will seek to recover any project overruns from ratepayers. There does 

not appear to be a mechanism explicitly in place that limits Dominion’s ability to 

recover project overruns. In that situation, 1 am concerned that Dominion may not 

have a strong inclination to control project costs and may be inclined to incur 

project overruns knowing that the Company may be able to recover overruns.

Does the VCEA state that projects’ actual levelized cost of energy must be 
below 1.4 times the comparable cost of a conventional simple cycle combustion 
turbine generating facility?

No, there does not appear to be any language in the VCEA that requires that

actual costs remain below the 1.4 times threshold for a conventional simple cycle 

combustion turbine generating facility. When asked if there was a cost cap for the 

proposed project, the Company objected.33

Does the Company consider its projected LCOE of $73/MWh (2018$) a cost 
cap?

I t is unclear. When asked if the Company viewed the LCOE of $73/MWh (2018$)

as a cost cap, the Company objected.34

•,l Application. Paragraph 13. Page 10.
32 Ibid.
33 CV 2-16.
34 CV 2-17.

y-;
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What options does the Commission have to ensure that the capital costs of the 
project remain between $9.3 to $9.8 billion.

The Commission should impose a capital cost cap for the project set at the

Application’s $9.3 billion capital cost that excludes the $500 million for financial 

hedges and contingency. Should actual capital costs for the proposed project 

increase beyond the $9.8 billion forecasted by Dominion, the Commission should 

set clear guidance that Dominion would be at risk for recovery of excess costs.

Did the Company provide an upper and lower bound for its projected capital 
costs for the proposed CVOW project?

Not exactly. In response to discovery request CV 4-2, the Company objected to 

the request for upper and lower bounds for the CVOW project, but did reference

Filing Schedule 46.b.l .i - Statements 1 and 2 and Filing Schedule 46.b. I .iv -

Statements 2 and 3. The contents are marked Extraordinarily Sensitive, but 

essentially provides details supporting the $9.8 billion in capital costs in the

Petition. If one takes the hedging and contingency amount of $500 million, then 

that would leave the upper and lower bound of the projected capital costs of the 

project to be $9.3 to $9.8 billion. The Company indicated that its projected

amount for contingencies is [Begin Extraordinarily Sensitive]

[End Extraordinarily Sensitive].35

©



Public Version

6. PROCUREMENT OPTIONSI

Q.

4 A.

5

6 Q.

7 A.

8

9

10

Q.11

12 A

13

14

15

16

17

18

19

20

21

Direct Testimony of Maximilian Chang Page 18

2
3

Please summarize your understanding of how Dominion plans to recover the 
projects costs of the CVOW project

1 understand that Dominion will own the project and recover the project costs

from ratepayers through the proposed CVOW rider mechanism.

36 Belter P., J. Heeter, P. Spitsen, D. Riley. 2020. Comparing Offshore Wind Energy Procurement and 
Project Revenue Sources Across U.S. States. National Renewable Energy Laboratory (NREL). 
NREL/TP-5000-76079. Available at: https://www nrel.gov/docs/fy20osti/76079.pdf

Are there other procurement mechanisms available?

Yes. Other states along the Eastern Seaboard are utilizing other procurement 

mechanism to contract for offshore wind projects. These mechanisms include 

offshore renewable energy credits (ORECs) and power purchase agreements 

(PPA). Both of these mechanisms are described generally below.

Please explain the concept of ORECs.

An OREC is the environmental attribute associated with one megawatt-hour of 

electricity generated from an eligible offshore wind project that can be used to 

fulfill a state’s renewable portfolio standard requirements. ORECs generally 

include energy, capacity, ancillary services, and environmental attributes. A 2020 

National Renewable Energy Laboratory report describes different OREC 

structures.36 The NREL report notes that the OREC structure involves the wind 

generator selling energy and capacity into the wholesale market. The associated 

revenues are then routed to an escrow account and ultimately to the distribution 

utility and ratepayers. The state’s electricity suppliers purchase ORECs via the 

escrow account, and those funds are then transferred to the eligible generator. An
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illustrative schematic of the OREC structure taken from NREL’s report illustrates1

the mechanics of the OREC structure.2

3 Figure 2 Illustrative OREC Structure

♦

V

7

8 1 recognize that the OREC structure would require changes in Virginia’s legislation, 

9 but 1 present the OREC structure as one possible procurement pathway for the

10 Commonwealth to consider.

11 Q. Please explain your understanding of Offshore Wind PPAs.

12 A Power Purchase Agreement (PPA) is a standardized long-term contract.A.

13 typically lasting 20 years, for the purchase of energy, capacity, energy services,
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Source: Beiler P., J. Heeler, P. Spitsen, D. Riley. 2020. Comparing Offshore Wind Energy Procurement and 

Project Revenue Sources Across U.S. States. National Renewable Energy Laboratory (NREL). NREL/TP-

5000-76079. Available at: https://www.nrel.gov/docs/fy20osti/76079.pdf Figure 7, page 32.
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37 Beiter P., J. Heeter, P. Spitsen, D. Riley. 2020. Comparing Offshore Wind Energy Procurement and 
Project Revenue Sources Across U.S. States. National Renewable Energy Laboratory (NREL). 
NREL/TP-5000-76079. Available at: https://www nrel.gov/docs/fv20osti/76079.pdf.

and environmental attributes from a specific renewable energy generator.37 PPAs 

are currently used in Massachusetts, Rhode Island, Connecticut, and Maine in 

procuring offshore wind capacity. The 2020 NREL report states that offshore 

wind generators generally sell energy, energy services, and RECs to the electric 

distribution utility, who then sells the energy in the wholesale market and RECs to 

the electricity supplier. Under the PPA agreement, the offshore wind developer 

receives a fixed price ($/MWh) for generation regardless of the market clearing 

price. An illustrative schematic of the PPA structure taken from NREL’s report 

illustrates the mechanics of the PPA structure.



Public Version

I Figure 3 Illustrative PPA Structure

6

7

Q.

io While Dominion has already filed a petition for the 2,587 MW CVOW, theA.
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14 Dominion. While Dominion does own the lease for offshore wind, Dominion

could solicit other offshore wind developers to develop the remaining 2,600 MW15

16 in a future procurement process. By competitively bidding the development of the

17
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remaining 2,600 MW, ratepayers may be able to reap the benefits of competition 

with established offshore wind developers. In case PUR-2021-00146, State

The PPA structure is another pathway for the Commonwealth to consider procuring 

future offshore wind capacity.
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Source: Beiler P., J. Heeler, P. Spitsen, D. Riley. 2020. Comparing Offshore Wind Energy Procurement and 

Project Revenue Sources Across U.S. States. National Renewable Energy Laboratory (NREL). NREL/TP- 

5000-76079. Available at: https://www.nrel.gov/docs/fy20osti/76079.pdf. Figure 7, page 31.

VEAC requires Virginia to purchase a total of 5,200 MW of offshore wind by

2034. The Commission should be aware that there are other procurement options 

available for the Commonwealth to consider beyond what is being offered by

Please explain why these procurement options are important for the 
Commission to consider.
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Corporation Commission staff (Staff) recommended that Dominion retain an 

independent third party to run the renewable RFP process.38

17
18
19
20
21
22
23
24 The Company’s response is very clear that, at the very least, it will provide 

project status and cost report updates as part of the Company’s annual rider filing.

Given the complexity and scale of the proposed project, and the Company’s 

inexperience with offshore wind projects, the Commission should require 

Dominion to provide regular reports and meetings to update the progress of the 

project, including critical path items and cost overruns/underruns. I welcome the 

Company’s offer to provide project status and cost report updates as part of the 

annual rider offshore wind proceeding. The Commission should require Dominion 

to solicit comments on a template of the cost and status reports from the 

Commission and stakeholders.

Please describe your findings and recommendations for future reporting 
requirements should the Commission approve Dominion’s proposed CVOW 
project.

Has the Company agreed to future reporting requirements?

Yes. The Company has stated that:

If approved, the Company will provide project status and cost report 
updates in the annual rider filings in compliance with the administrative 
code requirements for the CVOW Commercial Project. Should the 
Commission require reports with a greater amount of information or at a 
greater frequency, the Company will comply with the Commission’s 
ruling.39

38 Staff of the State Corporation Commission. Post Hearing Brief. Case No. PUR-2021-00146. January 19, 
2022. Page 3.

39CV3-1
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18
19 The Commission should consider elements of the Maryland PSC’s order 

regarding milestones for site assessment, engineering, permitting, turbine 

certification, financing, procurement, manufacturing, construction activities, 

testing, and commissioning commercial operation dates to be include in status 

reports for Dominion.

Are there examples of other Commissions requiring status reports?

Yes. For example, the Maryland Public Service Commission required quarterly 

reports from both offshore wind developers in its approval of the Momentum 

Wind and Skipjack 2.1 projects.41 Specifically the Maryland PSC stated that:

@1

©

The Company has also agreed to provide greater amounts of information or at 

greater frequency should the Commission require such information from the 

Company.40

Quarterly milestone reporting will help ensure that the Applicants meet 
their regulatory requirement to diligently pursue and engage in a 
continuous development and construction program to achieve project 
COD. Therefore, in accordance with COMAR 20.61.06.16H, the 
Commission will require that the Applicants file with the Commission 
quarterly progress reports on the status of the proposed offshore wind 
projects’ development, including but not limited to milestones for site 
assessment, engineering, permitting, turbine certification, financing, 
procurement, manufacturing, construction activities, testing, and 
commissioning commercial operation dates.42

‘,0 Ibid.
41 Maryland Public Service Commission. (2021) Page 127.
42 Ibid.
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While Dominion has not contracted for or issued RFPs for the second 2,600 MW 

of offshore wind as required under VCEA, Dominion has signaled to investors 

that the total capital costs for offshore wind could be up to $21 billion by 2035.43

19
20

6
7

How would an independent monitor be different from the Company’s status 
reports?

An independent monitor would be able to provide oversight during upcoming 

phases of the proposed project given the cost ($9.8 billion) and construction 

duration (four years) of the proposed project. While an independent monitor does 

not guarantee that there will not be project overruns or delays, the independent 

monitor may be able to provide timely information to the Commission to address 

possible issues at an earlier stage in the project process. The independent monitor 

would be present at project meetings and would be able to document issues 

related to the project throughout the duration of the project. An independent 

monitor could provide current and future members of the Commission with a

continuous record of the project.

Dominion Energy. Q4 2021 Earnings Call. February 11,2022. Slide 6. Available at 
https://s2.q4cdn.eom/510812146/files/doc_fmancials/202 l/q4/2022-02-11-DE-IR-4Q-2021 - 

________earnings-call-slides-vTCHl.pdf

Direct Testimony of Maximilian Chang

Do you have other recommendations for the Commission to consider 
regarding transparency and oversight of the $9.8 billion project?

Yes, the Commission could also consider requiring Dominion to hire an 

independent project monitor who would report to the Commission and designated 

parties.

Please provide your findings regarding future procurements for offshore 
wind.

|USj

©
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2,600 MW phase, so there is no indication to the actual pricing for the second 

tranche of offshore wind.46

Does Dominion’s contracts with suppliers of the 2,647 MW CVOW project 
extend to the second 2,600 MW?

In light of that potential cost, the Commission should require Dominion to 

consider other procurement options to ensure that offshore wind costs to 

ratepayers are minimized in the future.

Did Dominion consider the 2,567 MW CVOW phase in the $21 billion? 

Yes, Dominion’s breakdown of the $21 billion included approximately $10 

billion for the current 2,567 MW CVOW project.44 I note that the approximately 

$10 billion in the Company’s response to CV 4-1 is approximately $200 million 

higher than the $9.8 billion with hedging and contingencies provided by the 

Company in its application. The Company’s response to CV 4-1 did not provide 

an explanation for the difference in projected costs. The Company also refused to 

provide the supporting workbooks for the $21 billion cost estimate shared in the 

Company’s investor presentation.45

Why is it a concern that Dominion has indicated that its offshore wind 
investments through 2035 may amount to $21 billion?

My concern is that Dominion is signaling the projected costs of future offshore 

wind investments to its investors without considering how efficiencies and 

maturation of the offshore wind industry will play out in the next few years when 

it is time to plan for the second tranche of offshore wind for the Commonwealth.

44 CV 4-1.
45 Ibid.
46 See responses to CV 4-3, CV 4-4, CV 4-5, CV 4-6, CV 4-7, CV 4-8, and CV 4-9.

&
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Please summarize your findings and recommendations for the Commission.

My findings and recommendations are summarized below:

As such, I recommend that the Commission consider other procurement options 

for the second tranche of offshore wind to ensure that ratepayer impacts are 

minimized to meet the requirements of the VCEA.

• If completed, the proposed 2,587 M W CVOW project will be one of the largest 

offshore wind farms in the United States.

• Under the VCEA, Dominion does not appear to be required to adhere to a specific 

cost cap for the proposed project if it is approved. I recommend that the 

Commission impose a capital cost cap for the project set at Dominion’s 

application that excludes the $500 million for financial hedges and contingency. 

Should the project’s capital costs increase beyond the $9.8 billion forecasted by 

Dominion, the Commission should set clear guidance that Dominion would be at 

risk for recovery of excess costs.

• Outside of the CVOW pilot project of 12 MW, Dominion’s project team appears 

to have limited direct offshore wind project experience that would demonstrate 

Dominion’s ability to execute the completion of the offshore wind project on time 

and within budget.

©
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• The Commission should require Dominion to solicit comments on a template of 

the cost and status reports from the Commission and stakeholders.

• While Dominion has not contracted for or issued RFPs for the second 2,600 MW 

of offshore wind as required under VCEA, Dominion has signaled to investors 

that the total capital costs for offshore wind could be up to $21 billion by 2035. In 

light of that potential cost, the Commission should require Dominion to consider 

other procurement options to ensure that offshore wind costs to ratepayers are 

minimized in the future. By competitively bidding the development of the 

remaining 2,600 MW, ratepayers may be able to reap the benefits of competition 

with established offshore wind developers.

• Given the complexity and scale of the proposed project, and the Company’s 

inexperience with offshore wind projects, the Commission should require 

Dominion to provide regular reports and meetings to update the progress of the 

project, including critical path items and cost overruns/underruns. As part of the 

regular project updates, the Commission should also require Dominion to hire an 

independent monitor to provide additional oversight to the project.

Does this conclude your testimony?

Yes.

1^

&
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Kansas Corporation Commission (Docket No. 16-KCPE-593-ACQ): Direct testimony on clean energy and 

coal fleet retirement concerns related to the petition of Great Plains Energy Inc., Kansas City Power and

Maryland Public Service Commission (Docket No. 9666): Direct and rebuttal testimony on the 

applications of Skipjack Wind and US Wind for the development of offshore wind projects pursuant to 

the Maryland Clean Energy Jobs Act of 2019. On behalf of Maryland Office of People's Counsel. 

September 24, 2021.

Maryland Public Service Commission (Docket No. 9629): Direct testimony on the applications of 

Skipjack Wind for a turbine design change pursuant to the compliance with conditions approved in 2017. 

On behalf of Maryland Office of People's Counsel. May 22, 2020.

New Jersey Board of Public Utilities (Docket No. E018060629 and G018060630): Direct testimony on 

Public Service Electric and Gas' petition for approval of the Second Energy Strong Program. On behalf of 

the New Jersey Division of Rate Counsel. March 1, 2019.

New Jersey Board of Public Utilities (Docket No. E018070728): Direct testimony on Jersey Central 

Power and Light Company's petition for an Infrastructure Investment Program. On behalf of the New 

Jersey Division of Rate Counsel. December 17, 2018.

Maryland Public Service Commission (Docket No. 9431): Direct testimony on the applications of US 

Wind and Skipjack Wind for the development of offshore wind projects pursuant to the Maryland 

Offshore Wind Energy Act of 2013. On behalf of Maryland Office of People's Counsel. February 15, 2017.

New Jersey Board of Public Utilities (Docket No. ER18010029 and GR18010030): Direct testimony on 

Public Service Electric and Gas' petition for base rate adjustments. On behalf of the New Jersey Division 

of Rate Counsel. August 6, 2018.

New Jersey Board of Public Utilities (Docket No. E018020196): Direct testimony on Atlantic City Electric 

Company's petition for an Infrastructure Investment Program. On behalf of the New Jersey Division of 

Rate Counsel. September 4, 2018.

Illinois Senate Energy and Public Utilities Committee Hearing: Oral testimony on Exelon Nuclear Fleet 

Financial Audit Report. On behalf of the Illinois Environmental Protection Agency. April 22, 2021

New Jersey Board of Public Utilities (Docket No. ER20080557, ER20080558, ER30080559): Direct 

testimony on PSEG and Exelon Generation's applications for Zero Emissions Credits. On behalf of the 

New Jersey Division of Rate Counsel. January 29, 2021

Illinois Commerce Commission (Docket No. 18-0211): Direct Testimony regarding Ameren Illinois 

Company's voltage optimization plan and the importance of prioritizing low-income communities. On 

behalf of the People of the State of Illinois, represented by the Office of the Illinois Attorney General. 

March 7, 2018.
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Illinois Property Tax Appeal Board (Case Nos. 12-02297,12-01248) Direct testimony on history of 

nuclear deregulation in Illinois and the impact of deregulation on Exelon nuclear units. On behalf of 

Byron Community School District. April 2016.

Illinois Commerce Commission (Docket No. 16-0259): Direct and rebuttal testimony on Commonwealth 

Edison Company's annual formula rate update and revenue requirement reconciliation on distribution 

and business intelligence investments. On behalf of the Office of Illinois Attorney General. June 29, 2016 

and August 11, 2016.

District of Columbia Public Service Commission (Formal Case No. 1119): Direct and answer testimony 

on the reliability, risk, and environmental impacts of the proposed Exelon-Pepco merger. On behalf of 

the District of Columbia Government. Novembers, 2014 and March 20, 2015.

Hawaii Public Utilities Commission (Docket No. 2015-0022): Direct testimony on reliability, clean 

energy, competition, and management and performance concerns related to the petition of NextEra 

Corporation and Hawaiian Electric Companies (HECO) for the acquisition of HECO by NextEra. On behalf 

of the Hawaii Division of Consumer Advocacy. August 10, 2015.

Maryland Public Service Commission (Docket No. 9424): Direct testimony on Delmarva Power and Light 

Company's application for a rate adjustment to recover smart grid costs. On behalf of Maryland Office of 

People's Counsel. October 7, 2016.

Maryland Public Service Commission (Docket No. 9406): Direct testimony on Baltimore Gas and Electric 

Company's application for a rate adjustment to recover smart grid costs. On behalf of Maryland Office of 

People's Counsel. February 8, 2016.

New Jersey Board of Public Utilities (Docket No. ER14030250): Direct testimony on Rockland Electric 

Company's petition for investments in storm hardening measures. On behalf of the New Jersey Division 

of Rate Counsel. September 4, 2015.

Maryland Public Service Commission (Docket No. 9418): Direct testimony on Potomac Electric Power 

Company's application for a rate adjustment to recover smart grid costs. On behalf of Maryland Office of 

People's Counsel. July 6, 2016.

Light, and Westar Energy, Inc. for the acquisition of Westar by Great Plains Energy. On behalf of Sierra 

Club. December 16, 2016.

Delaware Public Service Commission (Docket No. 14-193): Direct testimony evaluating the benefits and 

commitments of the proposed Exelon-Pepco merger. On behalf of the Delaware Department of Natural 

Resources. December 12, 2014.

State of New Jersey Board of Public Utilities (Docket No. EM14060581): Direct testimony on the 

reliability commitments filed by Exelon Corporation and Pepco Holdings, Inc. in their joint petition for 

the merger of the two entities. On behalf of the New Jersey Division of Rate Counsel. November 14,

2014.
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New Jersey Board of Public Utilities (Docket No. G012050363): Testimony regarding the petition of 

South Jersey Gas Company for approval of the extension of energy efficiency programs and the 

associated cost recovery mechanism pursuant to N.J.S.A 48:3-98:1. On behalf of the New Jersey Division 

of Rate Counsel. November 9, 2012.

State of Maine Public Utilities Commission (Docket 2012-00449): Testimony regarding the Request for 

Approval of Review of Second Triennial Plan Pertaining to Efficiency Maine Trust. On behalf of the Maine 

Efficiency Trust. January 8, 2013.

United States District Court District of Maine (C.A. No. l:ll-cv-00038-GZS): Declaration regarding the 

ability of the New England electric grid to absorb the impact of a spring seasonal turbine shutdown at 

four hydroelectric facilities. On behalf of Friends of Merrymeeting Bay and Environment Maine. March 

4, 2013.
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Question No. 44

Response:

Project Cost (000’s) S/kW

$ 294,550 24,546

2,587 $ 9,800,000 3,788

Attachment B

For a comparison of the CVOW Commercial Project to the construction costs ($/kW) of the 
CVOW Pilot project please refer to the table below:

Timothy D. Patterson 
McGuireWoods LLP

The following response to Question No. 44 of the Third Set of Interrogatories and Requests for
Production of Documents propounded by the Office of the Attorney General, Division of
Consumer Counsel received on February 8, 2022, has been prepared under my supervision.

As it pertains to legal matters, the following response to Question No. 44 of the Third Set of 
Interrogatories and Requests for Production of Documents propounded by the Office of the 
Attorney General, Division of Consumer Counsel received on February 8, 2022, has been 
prepared under my supervision.

The Company objects to the interrogatory as voluminous and overly burdensome. Additionally, 
the Company objects to the interrogatory because it would require original work in order to 
respond. The Company does not have responsive information beyond what is publicly available 
and equally ascertainable by Consumer Counsel. Subject to and notwithstanding these 
objections, the Company provides the following response.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

4CI

Please compare the construction cost of the CVOW Commercial Project to construction costs 
($/kW nameplate) of other offshore wind projects currently operating in American waters.

CVOW Pilot

CVOW
Commercial

tnVirginia Electric and Power Company 
Case No. PUR-2021-00142 

Office of the Attorney General 
Division of Consumer Counsel 

Third Set

Nominal Capacity
(MW)

12



Question No. 2-1

Response:

Attachment B

Please refer to the Application at page 6, paragraph 6 regarding the 12 MW Coastal Virginia 
Offshore Wind Demonstration project and the “invaluable experience” gained from the 
Demonstration project. Please provide the following information:

(a) The CVOW Demonstration Project (“Pilot Project”) includes two 6 MW wind turbines.
(b) Hub Height of the wind turbines is 356 feet above mean sea level.
(c) The distance offshore is approximately 27 statute miles.

a) The number of turbines and size of the turbines in MW,
b) Turbine hub height, and
c) Distance of turbines in statutory miles offshore.

The following response to Question No. 1 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 4, 2022, has been
prepared under my supervision.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set



Question No. 2-4

Response:

Attachment B

Please refer to the Application at page 6, paragraph 6 regarding the 12 MW Coastal Virginia 
Offshore Wind Demonstration project and the “invaluable experience” gained from the 
Demonstration project. Please provide the following information:

The following response to Question No. 4 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 4, 2022, has been
prepared under my supervision.

(a) See the Company’s response to CV Set 02-03(b).
(b) See the Company’s response to CV Set 02-03(b).
(c) Not applicable. See the Company’s response to CV Set 02-02(a).

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

a) Amount of effort (dollars and time) budgeted for onshore substation interconnection,
b) Actual effort (dollars and time) required for onshore substation interconnection, and
c) A description of the Company’s experience with the installation of the offshore substation for 
the Demonstration project.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set



Question No. 2-7

Response:

Attachment B

Please refer to the Application at page 6, paragraph 6 regarding the 12 MW Coastal Virginia 
Offshore Wind Demonstration project and the “invaluable experience” gained from the 
Demonstration project. Please provide the following information:

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

a) Amount of effort (dollars and time) budgeted for transmission interconnection upgrades,
b) Actual effort (dollars and time) required for transmission interconnection upgrades, and
c) A description of the Company’s experience with the need for transmission interconnection 
upgrades for the Demonstration project.

The following response to Question No. 7 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 4, 2022, has been
prepared under my supervision.

(a)-(c) The size of the Pilot Project allowed the Company to electronically interconnect at 34.5 
kV (z.e., distribution level), thereby alleviating the need for a transmission level interconnection. 
No transmission lines or facilities were removed, replaced, or taken out of service for the 
interconnection of the Pilot Project.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set



Question No. 2-10

Response:

Attachment B

(a) Harpers Switching Station’s total fenced footprint will be approximately 21 acres. Fentress 
Substation’s fenced area will expand from approximately 12 acres to 21 acres.

Please refer to the Application at page 7, paragraph 7. Please provide the following information:
a) Size of onshore substation,
b) Amount of effort (dollars and time) budgeted for the onshore substation interconnection, and
c) A description of the Company’s anticipated process for the installation of the onshore 
substation for the proposed CVOW project.

(c) The anticipated installation process for Harpers Switching Station and expansion of Fentress 
Substation will require several stages over a multi-year period. Initial stages will consist of site 
permitting and site preparation activities, including site grading and stormwater management. 
Following site preparation will be the installation of electrical equipment, including foundations, 
on-site buildings, and fencing. Final stages will consist of interconnection with underground 
and overhead transmission facilities, outage coordination, and final testing and commissioning 
of equipment.

Thomas A. Dorsey
Contractor - Substation Engineering, Electric
Transmission
Burns and McDonnell

(b) As noted in Section 1.1 of the Transmission Appendix, the estimated cost of onshore station 
facilities is $374.2 million. As noted in Section l.H of the Transmission Appendix, the 
estimated time for detailed engineering, materials procurements, permitting, and construction of 
the onshore station facilities is approximately 39 months.

The following response to Question No. 2-10 of the Second Set of Interrogatories and Requests
for Production of Documents propounded by Clean Virginia received on February 4, 2022, has
been prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set
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Question No. 2

Response:

Attachment B

Please refer to the Direct Testimony of Mr. Mark Mitchell and the Application at page 6, 
paragraph 6 regarding the 12 MW Coastal Virginia Offshore Wind Demonstration project and 
the “invaluable experience” gained from the Demonstration project. Please provide the 
following information:
a) A description of Mr. Mitchell’s role and involvement in the planning of the Demonstration 
project.
b) A description of Mr. Mitchell’s role and involvement in the implementation of the 
Demonstration project.
c) A description of Mr. Mitchell’s role and involvement in the current operation of the 
Demonstration project.
d) A description and estimate of the percent of time Mr. Mitchell plans to devote to the 
proposed Coastal Virginia Offshore Wind project.
e) A description of Mr. Mitchell’s experience with the development and operation of offshore 
wind projects excluding the Demonstration project. Please identify the project(s).

(a) Mr. Mitchell was responsible for the development, contracting, construction, and now 
ongoing operations of the 12 MW Coastal Virginia Offshore Wind Demonstration project 
(“CVOW Pilot Project”) first in his role as Vice President of Generation Construction, then 
beginning in September 2020, in his role as Senior Vice President of Project Construction. 
As of September 2020, Company Witness Joshua Bennett began reporting to Mr. Mitchell 
in his role as Vice President of Offshore Wind. Mr. Mitchell was the executive witness for 
Virginia Electric and Power Company in 2018 for Case No. PUR-2018-00121, in which 
the CVOW Pilot Project was approved by the Commission.

(b) See the Company’s response to CV Set 03-02(a).
(c) See the Company’s response to CV Set 03-02(a).
(d) Mr. Mitchell currently oversees numerous construction programs across Dominion Energy 

Virginia, as well as the group which includes offshore wind operations. Recently, Mr. 
Mitchell has devoted approximately one third to one half of his time specifically on the

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The following response to Question No. 2 of the Third Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 9, 2022, has been
prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Third Set ■a
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©

('JjCVOW Commercial Project, but this time can vary significantly depending on project 
needs.

(e) Mr. Mitchell has extensive experience in the development, engineering, procurement, and 
construction for major projects using various technologies across the Company starting in 
2000 and continuing to the present. Mr. Mitchell was appointed by the Governor to the 
Virginia Offshore Wind Development Authority (VOWDA) board in 2018. In addition, he 
is a board member of the American Clean Power Association (“ACP”) where he serves on 
the executive committee, as well as being on the offshore wind council within ACP. He 
also serves on the Board of the Business Network for Offshore Wind. Mr. Mitchell has 
managed several onshore wind development projects including Mount Storm Wind and 
Fowler Ridge Wind.



Question No. 3

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The following response to Question No. 3 of the Third Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 9, 2022, has been
prepared under my supervision.

(a) In Mr. Bennett’s previous role as Vice President of Technical Services under the Power 
Generation organization, he was responsible for several departments including 
Renewable Energy Production, which included solar and wind facilities owned by 
Dominion Energy Virginia. This responsibility required preparation for the operations 
and maintenance of the CVOW Pilot Project turbines after completion of construction 
and commissioning. Prior to the turbines being installed, Mr. Bennett was responsible 
for completing the contract negotiation with Siemens Gamesa Renewable Energy for the 
Long-Term Service Agreement for the Pilot turbines, building the O&M organization 
and task requirements, as well as establishing the operational processes of dispatch of 
the pilot turbines from the Dominion Market Operations Center (interface to PJM).

(b) Mr. Bennett transitioned from Vice President of Technical Services to Vice President of 
Offshore Wind, effective September 1,2020, which was also an organizational change 
for the Company that moved the future Pilot turbine operations under a single

Please refer to the Direct Testimony of Mr. Joshua Bennett and the Application at page 6, 
paragraph 6 regarding the 12 MW Coastal Virginia Offshore Wind Demonstration project and 
the “invaluable experience” gained from the Demonstration project. Please provide the 
following information:
a) A description of Mr. Bennett’s role and involvement in the planning of the Demonstration 
project.
b) A description of Mr. Bennett’s role and involvement in the implementation of the 
Demonstration project.
c) A description of Mr. Bennett’s role and involvement in the current operation of the 
Demonstration project.
d) A description and estimate of the percent of time Mr. Bennett plans to devote to the proposed 
Coastal Virginia Offshore Wind project.
e) A description of Mr. Bennett’s experience with the planning and integration of offshore wind 
projects excluding the Demonstration project. Please identify the project(s).

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Third Set
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Attachment B

organization, Project Construction. Thus, Mr. Bennett became responsible for the team 
overseeing the completion of the installation, commissioning, and turnover to operations.

(c) Mr. Bennett has responsibility for the asset management and production output of the 
Pilot turbines.

(d) Mr. Bennett’s responsibility as VP of Offshore Wind is a full-time commitment to 
Dominion Energy Virginia’s offshore wind program, including development of the 
CVOW Commercial Project and the ongoing operations of the CVOW Pilot turbines.

(e) Mr. Bennett has previous experience as a Dominion Energy Virginia management 
committee representative over jointly owned onshore wind projects “Mount Storm 
Wind” and “Fowler Ridge.” This experience was useful in providing insight to similar 
technologies and production management techniques used in offshore wind.

g
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Question No. 16

Response:

See the Company’s response to AG Set 03-48.

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Please refer to the Direct Testimony of Mr. Mark Mitchell at page 18, lines 6 through 11. Please 
describe the roles of both Ramboll and Merkur Offshore. Please explain in detail how Dominion 
will ensure that there be minimal overlapping and/or conflicting roles and responsibilities 
between the two consulting entities.

The Company has engaged Ramboll as the owner’s engineer for design and technical support of 
equipment scope packages. The Company has engaged Merkur Offshore, which has developed 
and operated multiple wind farms, as a strategic consultant. Merkur provides advice on market 
conditions, contract structure, risk mitigation, and operation of wind farms. The Company holds 
periodic coordination meetings with Ramboll and Merkur to ensure that scopes are defined and 
are not overlapping.

The following response to Question No. 16 of the Third Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 9, 2022, has been
prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Third Set
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Question No. 2-16

Response:

The Company objects to this interrogatory as it calls for a legal conclusion.

Attachment B

Timothy D. Patterson
McGuireWoods LLP

Please refer to the Application at page 10, paragraph 13. Please indicate if the VCEA allows for 
the actual levelized cost of energy (LCOE) of the project to increase up to the $125/M Wh 
(2018$) cap. If so, please explain and provide supporting documentation for the basis of the 
Company’s conclusion.

The following response to Question No. 16 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 4, 2022, has been
prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set
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Question No. 2-17

Response:

The Company objects to this interrogatory as it calls for a legal conclusion.

Attachment B

With respect to legal issues, the following response to Question No. 17 of the Fourth Set of 
I nterrogatories and Requests for Production of Documents propounded by Clean Virginia 
received on February 4, 2022, has been prepared under my supervision.

Timothy D. Patterson
McGuireWoods LLP

Please refer to the Application at page 10, paragraph 13. Please indicate if the Company’s 
proposed $73/M Wh (2018$) LCOE is a cost cap for the proposed project. If not, please explain 
why not.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Second Set
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Question No. 1

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

If approved, the Company will provide project status and cost report updates in the annual rider 
filings in compliance with the administrative code requirements for the CVOW Commercial 
Project. Should the Commission require reports with a greater amount of information or at a 
greater frequency, the Company will comply with the Commission’s ruling.

Please refer to the Direct Testimony of Mr. Mark Mitchell at page 6, line 18, please indicate if 
the Company will commit to provide the Commission with regular project progress reports and 
spending reports for the Commission’s review if the Commission were to approve the 
Company’s petition. If so, please indicate the frequency that Dominion would provide such 
progress reports. If not, please explain why not.

The following response to Question No. 1 of the Third Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 9, 2022, has been
prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Third Set
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Question No. 1

Response:

(a) Yes.

Attachment B

Timothy D. Patterson 
McGuireWoods LLP

As it pertains to legal matters, the following response to Question No. 1 of the Fourth Set of 
Interrogatories and Requests for Production of Documents propounded by Clean Virginia 
received on February 14, 2022, has been prepared under my supervision.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The Company objects to this request as vague to the extent it seeks information regarding “page 
7, line 15” of Company Witness Mark Mitchell’s Pre-file Direct Testimony, which states only 
“aforementioned further development” and is not relevant to the requests. Notwithstanding and 
subject to the foregoing objection, the Company provides the following response as it pertains to 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022 (“Earnings 
Presentation”).

Please refer to the Direct Testimony of Mr. Mark Mitchell at page 7, line 15 and Slide 6 of the 
Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please provide the 
following information.

a) Please indicate if the $21 billion includes the $9.8 billion for the proposed CVOW 
project. If not, please provide the proposed CVOW amount from this proceeding that is 
included in the $21 billion.
b) The breakdown of projected costs by offshore wind project phases for the upwards of $21 
billion for offshore wind investments through 2035.
c) Please indicate if the Company conducted or commissioned an analysis to determine the 
upwards of $21 billion in offshore wind investments. If so, please provide a copy of the 
analysis. If not, please explain why not.
d) Please provide the supporting workbook used to create Slide 6.

The following response to Question No. 1 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set



Attachment B

(d) The Company further objects to subpart (d) of this request as not relevant or reasonably 
calculated to lead to the production of admissible evidence in this proceeding to the extent it 
seeks information regarding “supporting workbook used to create Slide 6” of the Earnings 
Presentation, which was not used to develop the application in this proceeding.

(c) The Company further objects to subpart (c) of this request as not relevant or reasonably 
calculated to lead to the production of admissible evidence in this proceeding to the extent it 
seeks information regarding “analysis” underlying the Earnings Presentation, which was not 
used to develop the application in this proceeding. The Company additionally objects to this 
request to the extent it seeks information that may be protected by the attorney-client privilege, 
work product doctrine, or other recognized protection.

As shown in Slide 48 of the Earnings Presentation, approximately $10 billion in offshore wind 
investment is anticipated between 2022 and 2026. The remaining offshore wind investment is 
anticipated between 2027 and 2035.

(b) The Company further objects to subpart (b) of this request as not relevant or reasonably 
calculated to lead to the production of admissible evidence in this proceeding to the extent it 
seeks a “breakdown of projected costs by offshore wind project phases for the upwards of $21 
billion for offshore wind investments through 2035” referenced in the Earnings Presentation, 
which was not used to develop the application in this proceeding. Notwithstanding and subject 
to the foregoing objections, the Company provides the following response.



Question No. 3

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The following response to Question No. 3 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11, 2022. Please 
provide the following information.

a) Please indicate if Dominion’s award to Siemens for the Turbine Generator and Tower 
Supply, Installation, and Commissioning extends to include more than the 176 turbines of 
the proposed CVOW project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines. If so, please explain. If not, please explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Turbine Generator and 
Tower Supply, Installation, and Commissioning component work for the approximately
2,600 MW of offshore wind anticipated to be installed after the installation of 2,587 MW in 
this phase and before Jan 1,2035. If so, please provide a copy of the RFP.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set

a) No. The referenced Siemens Gamesa Renewable Energy (“SGRE”) contract only 
includes 176 wind turbine generators.

b) No. The awarded scope to SGRE does not contemplate additional turbines beyond
176. As discussed in Section I.A of the Generation Appendix, inside the Lease Area, 
WTGs will be arranged in a grid pattern with each WTG spaced approximately 0.75 
NM in an east-west direction and 0.93 NM in a north-south direction. The grid pattern 
inside the Lease Area contains 205 positions for WTG installation. Three grid 
positions will be utilized for Offshore Substations. The 26 spare positions will be 
available for WTG installation if seabed conditions in other grid positions are not 
recommended for construction. See also Attachment IV.A.5 of the Generation 
Appendix (TSA RFI Summary Report—Extraordinarily Sensitive).

c) The Company has not issued an additional RFP at this time.
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Question No. 4

Response:

Attachment B

The following response to Question No. 4 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please 
provide the following information.

a) Please indicate if Dominion’s award to DEME Offshore US, LLC and Prysmian Cables 
and Systems USA, LLC for the Balance of Plant Engineering, Procurement, Transportation, 
and Installation of Services extends to include more than the 2,587 M W of offshore wind for 
the proposed CVOW project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, please 
explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Balance of Plant 
Engineering, Procurement, Transportation, and Installation of Services component work for 
the approximately 2,600 MW of offshore wind anticipated to be installed after the 
installation of 2,587 MW in this phase and before Jan 1,2035. If so, please provide a copy 
of the RFP.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set

a) No. The contract with DEME Offshore and Prysmian does not contemplate additional 
scope.

b) No. The awarded scope, which includes 176 14.7 MW WTGs, does not contemplate 
additional infrastructure. See the Company’s response to CV Set 04-03(b).

c) The Company has not issued an additional RFP at this time.
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Question No. 5

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The following response to Question No. 5 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11, 2022. Please 
provide the following information.

a) Please indicate if Dominion’s award to Bladt Industries Virginia Offshore Wind, LLC and 
SEMCO Maritime Renewable II, LLC for the Offshore Substation Design and Supply 
extends to include more than the 2,587 MW of offshore wind for the proposed CVOW 
project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, please 
explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Offshore Substation 
Design and Supply work for the approximately 2,600 MW of offshore wind anticipated to be 
installed after the installation of 2,587 M W in this phase and before Jan 1,2035. If so, please 
provide a copy of the RFP.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set
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a) No. The contracts with Bladt Industries and SEMCO do not contemplate additional 
scope.

b) No. The awarded scope of work for the offshore substations does not contemplate 
additional infrastructure beyond 176 14.7 MW WTGs. See the Company’s response to 
CV Set 04-03(b). See also Attachment IV.A.2 of the Generation Appendix (Offshore 
Substations RFP Summary Report).

c) The Company has not issued an additional RFP at this time.



Question No. 6

Response:

Attachment B

&
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The following response to Question No. 6 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please 
provide the following information.

a) Please indicate if Dominion’s award to EEW Special Pipe Constructions GmbH for the 
Foundation (monopiles) work extends to include more than the 2,587 MW of offshore wind 
for the proposed CVOW project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, please 
explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Foundation (monopiles) 
work for the approximately 2,600 M W of offshore wind anticipated to be installed after the 
installation of 2,587 MW in this phase and before Jan 1,2035. If so, please provide a copy 
of the RFP.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set

a) No. The contract with EEW does not contemplate additional scope.

b) No. The awarded scope of work for the monopile foundations does not contemplate 
additional infrastructure beyond 176 14.7 MW WTGs. See the Company’s response to 
CV Set 04-03(b). See also Attachment IV.A.6 of the Generation Appendix (Monopiles 
RFP Summary Report).

c) The Company has not issued an additional RFP at this time.



Question No. 7

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please 
provide the following information.

a) Please indicate if Dominion’s award to Bladt for the Foundation (transition pieces) work 
extends to include more than the 2,587 MW of offshore wind for the proposed CVOW 
project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, please 
explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Foundation (transition 
pieces) work for the approximately 2,600 M W of offshore wind anticipated to be installed 
after the installation of 2,587 MW in this phase and before Jan 1, 2035. If so, please provide 
a copy of the RFP.

The following response to Question No. 7 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set

a) No. The contract with Bladt does not contemplate additional scope.

b) No. The awarded scope for transition pieces does not contemplate additional 
infrastructure beyond 176 14.7 MW WTGs. See the Company’s response to CV Set 04- 
03(b). See also Attachment I V.A.l of the Generation Appendix (Transition Pieces RFP 
Summary Report).

c) The Company has not issued an additional RFP at this time.
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Question No. 8

Response:

Attachment B

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

The following response to Question No. 8 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please 
provide the following information.

a) Please indicate if Dominion’s award for the Onshore Export Cables and Installation/ 
Direct Pipe from Punchout to Cable Landing and HDD/ Trench Underground to Harpers 
work extends to include more than the 2,587 MW of offshore wind for the proposed CVOW 
project. If so, please explain.
b) Please indicate if the awarded scope of work would allow for the installation of additional 
turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, please 
explain why not.
c) Please indicate if Dominion has issued a competitive RFP for the Onshore Export Cables 
and Installation/ Direct Pipe from Punchout to Cable Landing and HDD/ Trench 
Underground to Harpers work for the approximately 2,600 MW of offshore wind anticipated 
to be installed after the installation of 2,587 MW in this phase and before Jan 1,2035. If so, 
please provide a copy of the RFP.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set

a) No. The award for the Onshore Export Cables and Installation/ Direct Pipe from 
Punchout to Cable Landing and HDD/ Trench Underground to Harpers work does not 
extend to include more than the 2,587 MW of offshore wind for the proposed CVOW 
project.

b) The awarded scope for the onshore underground transmission cables does not 
contemplate additional infrastructure beyond 176 14.7 MW WTGs. See the Company’s 
response to CV Set 04-03(b). See also Attachment IV.A.4 of the Generation Appendix 
(Underground Transmission RFP Summary Report).

c) The Company has not issued an additional RFP at this time.
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Question No. 9

Response:

Attachment B

The following response to Question No. 9 of the Fourth Set of Interrogatories and Requests for
Production of Documents propounded by Clean Virginia received on February 14, 2022, has
been prepared under my supervision.

Please refer to the Direct Testimony of Mr. Mark Mitchell at Table 3 starting on page 20 and 
Slide 6 of the Dominion 4th Quarter Earnings Presentation dated February 11,2022. Please 
provide the following information.

a) Please indicate Dominion’s awards for miscellaneous contract work extends to include 
more than the 2,587 MW of offshore wind for the proposed CVOW project. If so, please 
explain.
b) Please indicate if the awarded scopes of work would allow for the installation of 
additional turbines beyond the currently proposed 2,587 MW. If so, please explain. If not, 
please explain why not.
c) Please indicate if Dominion has issued a competitive RFP for miscellaneous contract 
work for the approximately 2,600 MW of offshore wind anticipated to be installed after the 
installation of 2,587 MW in this phase and before Jan 1,2035. If so, please provide a copy 
oftheRFPs.

Corey J. Riordan
Project Construction Controls Consultant
Dominion Energy Services, Inc.

Virginia Electric and Power Company
Case No. PUR-2021-00142

Clean Virginia
Fourth Set
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a) No. The awards for miscellaneous contract work do not contemplate additional scope.

b) The awarded scope for miscellaneous contract work does not contemplate additional 
infrastructure beyond 176 14.7 MW WTGs. See the Company’s response to CV Set 04- 
03(b). See also Attachment IV.A.7 of the Generation Appendix (Engineering Services, 
Geotechnical and Geophysical Studies, Certified Verification Agent, Inter-Array Cable 
& Switchgear, and Localization Agreement for Blade Finishing Facility Contracts RFP 
Summary Report).

c) The Company has not issued an additional RFP at this time.
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